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1.0 Period of Performance 

1 May 2012 to 31 May 2012 

2.0 Active Task Orders during Reporting Period. 

Task Order Description Task Order Project Period of 
Officer Performance 

56 SMAR Te Ann Vega 10/15/2010 -
6/30/2012 

63 Review of Documents and Steve Vandegrift 5/27/2011 - 5/30/2012 
Products, Audits and 
Assessments, Quality Studies for 
GWERD 

64 Decision Analysis Support Brian Dyson 7/15/2011 - 1/31/2013 
65 Assessments and general stats Ramona Sherman 7/20/2011 - 7/19/2012 

support for NHSRC 
66 Reviews of Planning Documents Laurel Staley/Jim Voit 8/2/2011 - 8/1/2012 

and Products; Technical 
Assessments 

68 Development of ORD Policies Lora Johnson 1/26/2012 - 9/30/2012 
and Procedures 

69 Reviews of Planning Documents Eletha Brady- 9/12/-2011 - 8/11/2012 
and Products; Technical Roberts/Ramona 
Assessments Sherman alternate 

70 Audits and Assessments Michelle Henderson 9/1/2011 - 8/30/2012 

71 Reviews of Planning Documents Jeff Worthington 9/8/2011- 9/30/2012 
and Products; Technical 
Assessments 

72 Reviews of Planning Documents Steve Vandegrift 12/20/20122 -
and Products; Technical 12/19/2012 
Assessments; Quality Studies 

73 QA Support for Training Manual Jeff Worthington 11/3/2011 - 2/29/2012 
for OEI 

74 QA Training for NCEA Cheryl Itkin 4/11/2012 - 9/30/2012 

75 Audits and Assessments Lauren Drees 11/28/2011 -
11/27/2012 

76 Reviews of Planning Documents Lauren Drees 2/6/2012-1/31/2013 
and Products; Technical 
Assessments 

77 QA/QC and Independent Dan Young 3/6/2012 - 3/5/2013 
Verification and Validation (IV & V) 
support for Statistical & 
Mathematical Formulas and 
Computer 
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Product/Software/Database/Model 
Support for the 
Sustainable Technology Division 
(STD) 

78 QA Support for Pavillion, WY Steve Vandegrift Initiated in June, 2012 

79 Audits or Assessments, NHEERL Brenda Culpepper 3/28/2012 - 2/1/2012 

3.0 Progress 
The following tables display contract progress for this period of performance. The 
status of Work Orders worked during the time period covered by this report is 
presented in the last columns of the tables. Approved Status indicates a deliverable 
approval form was received from the Project Officer. In some cases, work orders that 
were initiated after the end of the month are included in these tables. 

Please see the note in Section 6.0 with respect to available funds within a Task Order. 

3.1 Task Order 56, SMARTe. 

3.2 

Working on transition of content within SMAR Te to a new framework using ExtJS, 
which uses more modem technology than Cocoon (that SMARTe is currently 
programmed in). This will allow all content to be editable online instead of the old 
way where open office documents were converted to XML, then converted 
dynamically into html in Cocoon. This new environment, as being created, will be a 
pseudo content management system. 

T kO d 63 QAS as r er 
' 

up port i NRMRL GWERD or 
Work Order Review Type Percent Complete/Approval Status 

No. 

4 TSA 100% Completed/Approved 

3.3 Task Order 64, Decision Analysis Support 

- Programming 
- Developed project sharing component to allow project users to 
share documents and data 
- Developed sediment model network for Guanica project 
- General testing and debugging 
- Conference calls 
- Coral Reef DSF conference calls 
- Participated in project management conference calls 

3.4 Task Order 65, Assessments and General Statistical support for NHSRC 
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There was no new activity for this task order during May 2012. 

3.5 Task Order 66, Reviews and Assessments 
Work Order Review Type Percent Complete/Approval Status 

No. 

15 Stat 80% Completed 

22 Stat 100% Completed/Partially Approved (wrong 
form) 

23 Stat 100% Completed/Approved 

25 IOADR-3 100% Completed/Approved 

26 IOADR-3 100% Completed/Approved 

27 IRRDR-4 100% Completed/Approved 

3.6 Task Order 68, ORD PPMs 
We provided the EPA with a revised version of 13 .5 (Task 1) and drafted PPM 13 .9 
(Task 3). 

3. 7 Task Order 69, Reviews and Assessments for NHSRC 
Work Order Review Type Percent Complete/Approval Status 

No. 

4 IRRDR-3 100% Completed/Approved 

5 IOADR-3 Initiated in June, 2012 

3.8 Task Order 70, Assessments for NERL. 
There was no new activity for this task order during May 2012. 

3.9 Task Order 71, Assessments for OEI 
We submitted draft reports for the programmatic reviews of Enterprise Architecture 
and Facility Registry Services. 

3.10 Task Order 72, Assessments and QA Reviews 
Work Order Review Type Percent Complete/Approval Status 

No. 

4 TSA 100% Completed/Approved 

6 ADO 100% Completed/Approved 

7 ADO 100% Completed/Approved 

8 ADO 100% Completed/Approved 

9 ADO 100% Completed/Approved 

10 ADO 50% Completed 
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~~~1-1~~~~~-A-D-Q~~~~~~~~~-5-0_%_o_C_o_m_p_le_t_e_d~~~~~~I 

3.11 Task Order 73, QA Support for OEI Training Manual 
The script narration was recorded and a final version of all materials was provided to 
EPA. 

3.12 Task Order 74, QA Training for NCEA 
Continued developing the outline and details for the course through iterations with 
the project development team and EPA. 

3.13 Task Order 75, Audits and Assessments 
Work Order Review Type Percent Complete/Approval Status 

No. 

1 Audit 90% Completed 

2 Audit 50% Completed 

3.14 Task Order 76, Reviews of Planning Documents and Products 
There was no new activity for this task order during May 2012. 

Task Order 77, QA/QC and Independent Verification and Validation (IV & 3.15 V) 
Work Order Review Type Percent Complete/Approval Status 

No. 

81 QA support 100% Completed 

C1/C2 QA support 40% Completed 

01 QA support 100% Completed 

3.16 Task Order 79, Audits and Assessments for NHEERL 
Work Order Review Type Percent Complete/Approval Status 

No. 

1 Audit 100% Completed/Approved 

2 Audit 100% Completed/Approved 

4.0 Difficulties Encountered with SOW Tasks 
None. 
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5.0 Cost Reporting 

The tables below display work initiated during this period of performance and the 
cumulative value of work initiated through the end of this period of performance. 
Also note that for work orders that entail a mix of labor categories the best current 
estimate is used, travel may be an estimate and not exact until the final values are 
derived. Tasks that have been completed are shown in Section 8.0. At times, EPA 
approval is not received by the end of a reporting period for work initiated and/or 
completed during the reporting period. Only work that is approved by EPA will be 
invoiced to EPA and the value of work displayed in these tables does not necessarily 
agree with the value of work approved through this period of performance. However, 
these tables provide a means of tracking all work that has been initiated relative to the 
cost ceilings of applicable Task Orders. The total value of work approved relative to 
Task Order cost ceilings will be provided with the monthly invoices to EPA. At 
times, invoices sent after the end of the month are included in these tables in an 
attempt to provide the Task Order Managers with the most up to date information. 

Task Order No. 56-Smarte 
Work NRMRL ID Review Type Project 

Category 
Value 

Order Number 
No. 

Labor 

travel 

Task Order No. 63-QA/Statistical Support 
Work NRMRL ID Review Type 
Order Number 

No. 

Project 
Category 

6 

Total Value of Work Initiated 
This Reporting Period= 

Cumulative Value of Work 
Initiated Through End of Previous 

Re ortin Period = 
Total Value of Work Initiated 

Through This Reporting Period= 

Task Order No. 56 Cost Ceiling= 

Percent of Task Order No. 56 
Ceilin Initiated = 

Total Value of Work Initiated 
This Reporting Period= 

$872.00 

$2,040.08 

$2,912.08 

$32,899.19 

$35,811.27 

$58,764.20 

61% 

Value 

$0.00 
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Task Order No. 64-Quality 
Studies 
Work 
Order 

No. 

NRMRLID 
Number 

Review Type 

Labor 

Project 
Category 

Task Order No. 65-Audits/General Statistical 
Support 
Work 
Order 

No. 

NRMRLID 
Number 

Review Type Project 
Category 

Task Order No. 66-Reviews and Assessments 
Work NRMRLID Review Type Project 
Order Number Category 

No. 

27 Ll4609 IRRDR 4 

7 

Cumulative Value of Work 
Initiated Through End of Previous 

Reuortin2 Period = 
Total Value of Work Initiated 

Through This Reporting Period= 

Task Order No. 63 Cost Ceiling= 

Percent of Task Order No. 63 
Ceiling Initiated= 

Total Value of Work Initiated 
This Reporting Period= 

Cumulative Value of Work 
Initiated Through End of Previous 

Re ortin Period = 
Total Value of Work Initiated 

Through This Reporting Period = 

Task Order No. 64 Cost Ceiling= 

Percent of Task Order No. 64 
Ceilin Initiated= 

Total Value of Work Initiated 
This Reporting Period= 

Cumulative Value of Work 
Initiated Through End of Previous 

Re ortin Period = 
Total Value of Work Initiated 

Through This Reporting Period= 

Task Order No. 65 Cost Ceiling= 

Percent of Task Order No. 65 
Ceilin Initiated= 

5-12 EPC08007 
$17,781.00 

$17,781.00 

$22,436.80 

79% 

Value 

$13,408.00 

$13,408.00 

$154,219.00 

$167,627.00 

$289,586.58 

58% 

Value 

$0.00 

$17,055.17 

$17,055.17 

$51,018.20 

33% 

Value 

$2,440.00 
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Task Order No. 67-Reviews and Assessments 
Work 
Order 

No. 

NRMRLID 
Number 

Review Type 

Task Order No. 68-Technical 
Support 
Work 
Order 

No. 

NRMRLID 
Number 

Review Type 

Labor 

Project 
Category 

Project 
Category 

8 

Total Value of Work Initiated 
This Reporting Period= 

Cumulative Value of Work 
Initiated Through End of Previous 

Reuortin2 Period = 
Total Value of Work Initiated 

Through This Reporting Period= 

Task Order No. 66 Cost Ceiling= 

Percent of Task Order No. 66 
Ceiling Initiated= 

Total Value of Work Initiated 
This Reporting Period= 

Cumulative Value of Work 
Initiated Through End of Previous 

Re ortin Period = 
Total Value of Work Initiated 

Through This Reporting Period= 

Task Order No. 67 Cost Ceiling= 

Percent of Task Order No. 67 
Ceilin Initiated= 

Total Value of Work Initiated 
This Reporting Period= 

Cumulative Value of Work 
Initiated Through End of Previous 

Re ortin Period = 
Total Value of Work Initiated 

Through This Reporting Period= 

Task Order No. 67 Cost Ceiling= 

Percent of Task Order No. 67 
Ceilin Initiated= 
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$2,440.00 

$71,721.00 

$74,161.00 

$143,176.30 

52% 

Value 

$0.00 

$10,839.00 

$10,839.00 

$34,351.00 

32% 

Value 

$2,348.00 

$2,348.00 

$25,712.00 

$28,060.00 

$41,445.00 

68% 
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Task Order No. 69-Reviews and Assessments 
Work 
Order 

No. 

NRMRLID 
Number 

Review Type Project 
Category 

Task Order No. 70-Audits and Assessments 
Work 
Order 

No. 

NRMRLID 
Number 

Review Type Project 
Category 

Total Value of Work Initiated 
This Reporting Period= 

Cumulative Value of Work 
Initiated Through End of Previous 

Re ortin Period = 
Total Value of Work Initiated 

Through This Reporting Period= 
Task Order No. 69 Cost Ceiling= 

Percent of Task Order No. 69 
Ceilin Initiated= 

Total Value of Work Initiated 
This Reporting Period= 

Cumulative Value of Work 
Initiated Through End of Previous 

Re ortin Period = 
Total Value of Work Initiated 

Through This Reporting Period= 

Task Order No. 70 Cost Ceiling= 

Percent of Task Order No. 70 
Ceilin Initiated= 

Task Order No. 71-Reviews and Assessments and General QA 
Work NRMRLID 
Order Number 

No. 

12 PR-2012-07 

13 PR-2012-08 

14 PR-2012-09 

Review Type Project 
Category 

TDTPRTA N\A 

TDTPRTA N\A 

TDTPRTA N\A 

9 

Total Value of Work Initiated 
This Reporting Period= 

Cumulative Value of Work 
Initiated Through End of Previous 

Re ortin Period = 
Total Value of Work Initiated 

Through This Reporting Period= 

5-12 EPC08007 

Value 

$0.00 

$20,419.00 

$20,419.00 

$65,069.90 

31% 

Value 

$0.00 

$0.00 

$0.00 

$21,622.21 

$21,622.21 

$25,189.60 

86% 

Value 

$9,371.00 

$9,371.00 

$9,371.00 

$28,113.00 

$76,242.06 

$104,355.06 
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Task Order No. 
72-Audits/ Assessments/Reviews 
Work 
Order 

No. 

10 

11 

NRMRLID 
Number 

Review Type 

LABOR 

LABOR 

Project 
Category 

Task Order No. 71 Cost Ceiling= 

Percent of Task Order No. 71 
Ceilin2 Initiated= 

Total Value of Work Initiated 
This Reporting Period= 

Cumulative Value of Work 
Initiated Through End of Previous 

Re ortin Period = 
Total Value of Work Initiated 

Through This Reporting Period= 

Task Order No. 72 Cost Ceiling= 

Percent of Task Order No. 72 
Ceilin Initiated= 

Task Order 73-QA Support for Training Manual for OEI 
Work NRMRL ID Review Type Project 
Order Number Category 

No. 

Labor 

Task Order 7 4 - Training for 
NCEA 

Work 
Order 

No. 

NRMRLID 
Number 

Review Type Project 
Category 

10 

Total Value of Work Initiated 
This Reporting Period= 

Cumulative Value of Work 
Initiated Through End of Previous 

Re ortin Period = 
Total Value of Work Initiated 

Through This Reporting Period= 

Task Order No. 73 Cost Ceiling= 

Percent of Task Order No. 73 
Ceilin Initiated= 

5-12 EPC08007 
$158,200.00 

66% 

Value 

$4,365.00 

$4,850.00 

$9,215.00 

$37,214.55 

$46,429.55 

$139,329.00 

33% 

Value 

$792.00 

$792.00 

$46,826.00 

$47,618.00 

$47,633.57 

100% 

Value 
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Labor 

Task Order No. 75-Audits/General Statistical 
Su ort 
Work 
Order 

No. 

NRMRLID 
Number 

Review Type Project 
Category 

Task Order No. 76-Reviews and General QA 
Work 
Order 

No. 

NRMRLID 
Number 

Review Type Project 
Category 

11 

Total Value of Work Initiated 
This Reporting Period= 

Cumulative Value of Work 
Initiated Through End of Previous 

Reportin2 Period = 
Total Value of Work Initiated 

Through This Reporting Period= 

Task Order No. 73 Cost Ceiling= 

Percent of Task Order No. 73 
Ceilin2 Initiated= 

Total Value of Work Initiated 
This Reporting Period= 

Cumulative Value of Work 
Initiated Through End of Previous 

Reporting Period = 
Total Value of Work Initiated 

Through This Reporting Period= 

Task Order No. 75 Cost Ceiling= 

Percent of Task Order No. 75 
Ceiling Initiated= 

Total Value of Work Initiated 
This Reporting Period= 

Cumulative Value of Work 
Initiated Through End of Previous 

Re ortin Period = 
Total Value of Work Initiated 

Through This Reporting Period= 

Task Order No. 75 Cost Ceiling= 

Percent of Task Order No. 75 
Ceilin Initiated= 
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$6,439.00 

$6,439.00 

$3,450.00 

$9,889.00 

$54,050.00 

18% 

Value 

$0.00 

$18,742.00 

$18,742.00 

$25,189.60 

74% 

Value 

$0.00 

$4,548.00 

$4,548.00 

$17,522.00 

26% 
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Task Order No. 77-Quality 
Studies 
Work NRMRLID Review Type 
Order Number 

No. 

C2 Technical 
Directive 

Bl Technical 
Directive 

Task Order No. 78 -
Work NRMRLID Review Type 
Order Number 

No. 

Task Order No. 79 - Audit 
Assessment 
Work NRMRL ID 
Order 

No. 
Number 

Review Type 

Project 
Category 

Project 
Category 

Project 
Category 

12 

Total Value of Work Initiated 
This Reporting Period= 

Cumulative Value of Work 
Initiated Through End of Previous 

Re ortin Period= 
Total Value of Work Initiated 

Through This Reporting Period= 

Task Order No. 77 Cost Ceiling= 

Percent of Task Order No. 77 
Ceilin Initiated= 

Total Value of Work Initiated 
This Reporting Period= 

Cumulative Value of Work 
Initiated Through End of Previous 

Reporting Period = 
Total Value of Work Initiated 

Through This Reporting Period = 

Task Order No. 78 Cost Ceiling= 

Percent of Task Order No. 78 
Ceiling Initiated= 

Total Value of Work Initiated 
This Reporting Period= 

5-12 EPC08007 

Value 

$3,690.00 

$1,640.00 

$5,330.00 

$9,840.00 

$15,170.00 

$25,315.00 

60% 

Value 

$0.00 

$0.00 

$0.00 

$0.00 

0% 

Value 

$0.00 
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Cumulative Value of Work 
Initiated Through End of Previous 

Reuortin2 Period = 
Total Value of Work Initiated 

Through This Reporting Period= 

Task Order No. 75 Cost Ceiling= 

Percent of Task Order No. 75 
Ceiling Initiated= 

6.0 Contract Level Financial Status. This section contains the ceilings and amount 
invoices for each Task Order. At times, invoices sent after the end of the month are 
included in these tables in an attempt to provide the Task Order Managers with the 
most up to date information available. 

Both new invoiced (invoiced circa the date of this report) and unpaid invoices are 
shown in bold. 

All tasks that have been completed or deobligated under this contract are removed 
from this section of the monthly report. See Section 8.0 for the status of tasks 
removed from this section. 

Task Order No. 56 
Task Order Ceiling (obligated) wifl!j $58,764.20 

\ ~' \ -~·········· •......... < ..... 
... ;>.;:~ · .. 

·,;%. .... ··· ... ::::< · ... 
Amount Invoiced to Date: Invoice Numbers 05756-01 •• $654.00 

05756-02 $3,569.42 

05756-03 •• $2,016.50 
< 

05756-04 

·~ 
$1,090.00 

05756-05 $9,415.77 

05756-06 
A 

$3,423.00 

05756-07 ···<z $2,737.00 .. 

05756-08 $2,198.00 

05756-09 \: $654.00 

05756-10 $1,310.00 

13 

$18,742.00 

$18,742.00 

$25,647.60 

73% 
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I 
05756-11 $1,090.00 

05756-12 ·.~ $654.00 

05756-13 .... ~ $3,433.50 

05756-14 ····~ $2,912.08 

Amount Paid to Date (invoices 1 tol2} $28,811.69 

Amount Suspended or Disallowed 
<; 

$0.00 .. 

Remaining Amount (ceiling minus all invoices) $23,606.93 

Task Order No. 58 
Task Order Ceiling (obligated) l~j $80,000.00 

,, ~' ·· ... ·:;: ... ·. 

'········ 

·. 

Amount Invoiced to Date: Invoice Numbers 05758-01 ;,g; $11,518.00 

05758-02 , $2,792.00 

05758-03 · .. $13,207.00 

05758-04 ·0\l $1,104.00 

05758-05 $4,818.00 

05758-06 ;" $9,270.00 

05758-07 :: $20,023.89 

05758-08 $4,760.00 

05758-09 • $6,188.00 

05758-10 ····;; $5,950.00 

Amount Paid to Date (invoices 1 to 8) $67,492.89 

Amount Suspended or Disallowed : $0.00 

Remaining Amount (ceiling minus all invoices) $369.11 

Task Order No. 63 
Task Order Ceiling (obligated) $22,436.80 

Amount Invoiced to Date: Invoice Numbers 05763-01 $5,976.67 

05763-02 $2,418.00 

05763-03 $3,167.00 

Amount Paid to Date (invoices 1 to 3) $11,561.67 

Amount Suspended or Disallowed $0.00 

Remaining Amount (ceiling minus all invoices) $10,875.13 

Task Order No. 64 
Task Order Ceiling (obligated) I I $289,586.58 

Amount Invoiced to Date: Invoice Numbers I 05764-01 I I $3,320.00 

I 05764-02 I I $4,080.00 

14 
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05764-03 $21,360.00 

05764-04 $25,412.00 

05764-05 $20,035.00 

05764-06 $15,688.00 

05764-07 $7,896.00 

05764-08 $7,472.00 

05764-09 $30,866.00 

05764-10 $18,090.00 

05764-11 $13,408.00 

Amount Paid to Date (invoices 1 to 9) $136,129.00 

Amount Suspended or Disallowed $0.00 

Remaining Amount (ceiling minus all invoices) $121,959.58 

Task Order No. 65 
Task Order Ceiling (obligated) $51,018.20 

Amount Invoiced to Date: Invoice Numbers I 05765-01 $17,055.17 

Amount Paid to Date $17,055.17 

Amount Suspended or Disallowed $0.00 

Remaining Amount (ceiling minus all invoices) $33,963.03 

Task Order No. 66 
Task Order Ceiling (obligated) $143,176.30 

Amount Invoiced to Date: Invoice Numbers 05766-01 $11,509.32 

05766-02 $10,794.83 

05766-03 $3,200.00 

05766-04 $7,414.00 

05766-05 $8,743.00 

05766-06 $16,356.05 

05766-07 $10,992.00 

Amount Paid to Date (invoices 1 to 5) $41,661.15 

Amount Suspended or Disallowed $0.00 

Remaining Amount (ceiling minus all invoices) $74,167.10 

Task Order No. 67 
Task Order Ceiling (obligated) $34,351.00 

Amount Invoiced to Date: Invoice Numbers 05767-01 $7,166.00 

05767-02 $3,673.00 

Amount Paid to Date (invoice 1) $7,166.00 
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Amount Suspended or Disallowed $0.00 

Remaining Amount (ceiling minus all invoices) $23,512.00 

Task Order No. 68 
Task Order Ceiling (obligated) $41,445.00 

Amount Invoiced to Date: Invoice Numbers 05768-01 $13,506.00 

0576/-02 $12,206.00 

05768-03 $2,348.00 

Amount Paid to Date (Invoice 1) $13,506.00 

Amount Suspended or Disallowed $0.00 

Remaining Amount (ceiling minus all invoices) $13,385.00 

Task Order No. 69 
Task Order Ceiling (obligated) $65,069.90 

Amount Invoiced to Date: Invoice Numbers 05769-01 $13,579.00 

05769-02 $3,167.00 

05769-03 $3,673.00 

Amount Paid to Date (invoices 1 -2) $20,419.00 

Amount Suspended or Disallowed $0.00 

Remaining Amount (ceiling minus all invoices) $44,650.90 

Task Order No. 70 
Task Order Ceiling (obligated) $25,189.60 

Amount Invoiced to Date: Invoice Numbers I 05770-01 $21,622.21 

Amount Paid to Date (Invoice 1) $21,622.21 

Amount Suspended or Disallowed $0.00 

Remaining Amount (ceiling minus all invoices) $3,567.39 

Task Order No. 71 
Task Order Ceiling (obligated) $158,200.00 

Amount Invoiced to Date: Invoice Numbers I 05771-01 $49,239.84 

I 05111-02 $21,289.41 

Amount Paid to Date (Invoice 1) $49,239.84 

Amount Suspended or Disallowed $0.00 

Remaining Amount (ceiling minus all invoices) $87,670.75 

Task Order No. 72 
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Task Order Ceiling (obligated) $139,329.00 

Amount Invoiced to Date: Invoice Numbers I 05772-01 $21,059.56 

Amount Paid to Date (Invoice 1) $21,059.56 

Amount Suspended or Disallowed $0.00 

Remaining Amount (ceiling minus all invoices) $118,269.44 

Task Order No. 73 
Task Order Ceiling (obligated) $47,633.57 

Amount Invoiced to Date: Invoice Numbers 05773-01 $5,475.00 

05773-02 $10,760.00 

05773-03 $7,977.00 

05773-04 $16,221.00 

05773-05 $3,280.00 

05773-06 $3,113.00 

05773-07 $792.00 

Amount Paid to Date (invoices 1 -5) $43,713.00 

Amount Suspended or Disallowed $0.00 

Remaining Amount (ceiling minus all invoices) $15.57 

Task Order No. 74 
Task Order Ceiling (obligated) $54,050.00 

Amount Invoiced to Date: Invoice Numbers I 05774-01 $3,450.00 

I 05774-02 $6,439.00 

Amount Paid to Date (Invoice 1) $3,450.00 

Amount Suspended or Disallowed $0.00 

Remaining Amount (ceiling minus all invoices) $44,161.00 

Task Order No. 75 
Task Order Ceiling (obligated) $25,189.60 

Amount Invoiced to Date: Invoice Numbers I $0.00 

Amount Paid to Date $0.00 

Amount Suspended or Disallowed $0.00 

Remaining Amount (ceiling minus all invoices) $25,189.60 

Task Order No. 76 
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Task Order Ceiling (obligated) $17,522.00 

Amount Invoiced to Date: Invoice Numbers I 05776-01 $4,548.00 

Amount Paid to Date (Invoice 1) $4,548.00 

Amount Suspended or Disallowed $0.00 

Remaining Amount (ceiling minus all invoices) $12,974.00 

Task Order No. 77 
Task Order Ceiling (obligated) $25,315.00 

Amount Invoiced to Date: Invoice Numbers I $0.00 

Amount Paid to Date $0.00 

Amount Suspended or Disallowed $0.00 

Remaining Amount (ceiling minus all invoices) $25,315.00 

Task Order No. 78 
Task Order Ceiling (obligated) $7,412.00 

Amount Invoiced to Date: Invoice Numbers I $0.00 

Amount Paid to Date $0.00 

Amount Suspended or Disallowed $0.00 

Remaining Amount (ceiling minus all invoices) $7,412.00 

Task Order No. 79 
Task Order Ceiling (obligated) $25,647.60 

Amount Invoiced to Date: Invoice Numbers I $0.00 

Amount Paid to Date $0.00 

Amount Suspended or Disallowed $0.00 

Remaining Amount (ceiling minus all invoices) $25,647.60 

7.0 Anticipated Activity for Next Reporting Period 

• Task Order 56: Continue to provide support on SMARTe 

• Task Order 63: Continue to provide QA support as directed. 

• Task Order 64: Continue to provide DA support as directed. 

• Task Order 65: Continue to provide QA support as directed. 

• Task Order 66: Continue to provide QA support as directed. 

• Task Order 68: Continue to develop PPMs as directed. 
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• Task Order 69: Continue to provide QA and statistical support as directed. 

• Task Order 70: Continue to provide QA and statistical support as directed. 

• Task Order 71: Continue to provide QA and statistical support as directed. 

• Task Order 72: Continue to provide QA and statistical support as directed. 

• Task Order 73: Continue to provide QA and statistical support as directed. 

• Task Order 74: Begin to develop QA training material as directed 

• Task Order 75: Continue to provide audits and assessments as requested. 

• Task Order 76: Continue to provide QA support as directed. 

• Task Order 77: Continue to provide QA/QC and Independent Verification and 
Validation (IV & V) support. 

• Task Order 79: Continue to provide audits and assessments as directed. 
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8.0 Completed and Deobligated Tasks 

Completed refers to tasks where the period of performance has ended and all invoices have been 
submitted and paid. Deobligated includes completed tasks in which the remaining funds have 
been deobligated. 

Task Order Task Order Pro.iect Officer Status 
1-48, 50, 52- Various Completed and/or 
55, 57-62, deobligated 
67 

49, 51,80 NA Never initiated 
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